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ESTIMATE RUN 06/18/2019

ESTIMATE SUMMARY 10:34:54

CONTID: C20885         ESTIMATE NO: 0012 FINL 2005

PCN: 20885-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25: MILE POST 194.04 TO MILEPOST 199.4 PERCENT TIME:

PROJECT NO: NHPP0252-447                  

I-25: COUNTY LINE ROAD TO BELLEVIEW AVENUE OVERLAY

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 12,952,053.82 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,118,295.52 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 30,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.05

WORK DAYS

WORK DAYS

100.00%

-0.02

0.00

0.00

30,000.00

$

$

$

$

12,952,053.84

0.00

12,952,053.84

0.00

12,952,053.84

0.00

0.00

12,952,053.84

0.00

AMOUNT DUE 12,952,053.84 30,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 30,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DOUGLAS, REGION 1

DENVER  

180.5 TIME ALLOW: 205

ORIG TIME ALLOW: 205

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/02/2018

04/02/2018

04/09/2019

04/09/2019

06/18/2019

11/30/2017

12/15/2017

01/12/2018

04/02/2018
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 3.000

0.000

202-00090  
 

300.003.000

0.00

3.000

EACH

100.00000

0010 *Removal of Asphalt Mat (Planing) 460,091.000

0.000

202-00240  
 

1,159,429.32460,091.000

0.00

460,091.000

SY  

2.52000

0015 *Removal of Pavement Marking 32,539.000

0.000

202-00250  
 

43,927.6532,539.000

0.00

32,539.000

SF  

1.35000

0020 *Removal of Overhead Sign Structure 1.000

0.000

202-00805  
 

6,250.001.000

0.00

1.000

EACH

6,250.00000

0025 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

0.000

EACH

100.00000

0030 *Removal of Guardrail Type 7 244.000

0.000

202-01170  
 

24,400.00244.000

0.00

244.000

LF  

100.00000

0035 *Removal of End Anchorage 1.000

0.000

202-01300  
 

225.001.000

0.00

1.000

EACH

225.00000

0040 *Clean Culvert 2.000

0.000

202-04002  
 

6,500.002.000

0.00

2.000

EACH

3,250.00000

0045 *Clean Inlet 169.000

0.000

202-04010  
 

30,420.00169.000

0.00

169.000

EACH

180.00000

0050 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

140.00000

0055 *Potholing 9.000

0.000

203-01597  
 

1,665.009.000

0.00

9.000

HOUR

185.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.75000

0065 Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

2.00000

0070 *Pre-fabricated Concrete Washout Structure 1.000

0.000

208-00046  
 

900.001.000

0.00

1.000

EACH

900.00000

0075 Storm Drain Inlet Protection (Type III) 168.000

0.000

208-00056  
 

50,400.00168.000

0.00

168.000

EACH

300.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,250.00000

0085 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

0.000

CY  

40.00000

0090 Removal and Disposal of Sediment (Labor) 61.000

0.000

208-00103  
 

3,965.0061.000

0.00

61.000

HOUR

65.00000

0095 Removal and Disposal of Sediment (Equipment) 59.000

0.000

208-00105  
 

6,490.0059.000

0.00

59.000

HOUR

110.00000

0100 Sweeping (Sediment Removal) 20.000

0.000

208-00106  
 

3,000.0020.000

0.00

20.000

HOUR

150.00000

0105 Removal of Trash 12.000

0.000

208-00107  
 

1,800.0012.000

0.00

12.000

HOUR

150.00000

0110 Erosion Control Management 6.000

0.000

208-00207  
 

1,950.006.000

0.00

6.000

DAY 

325.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Manhole 8.000

0.000

210-04010  
 

10,000.008.000

0.00

8.000

EACH

1,250.00000

0120 Soil Retention Blanket (Straw-Coconut) 
(Photodegradable Clas 

0.000

0.000

216-00101  
 

0.000.000

0.00

0.000

SY  

5.50000

0125 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

200.00000

0130 *Wildlife Biologist 40.000

0.000

240-00000  
 

4,800.0040.000

0.00

40.000

HOUR

120.00000

0135 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

90.00000

0140 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0145 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

70.00000

0150 *Hot Mix Asphalt (Patching) (Asphalt) 126.620

0.000

403-00720  
 

17,093.70126.620

0.00

126.620

TON 

135.00000

0155 *Stone Matrix Asphalt (Fibers)(Asphalt) 67,108.380

0.000

403-09221  
 

6,526,289.9667,108.380

0.00

67,108.380

TON 

97.25000

0160 Emulsified Asphalt (Slow-Setting) 37,706.000

0.000

411-10255  
 

113,118.0037,706.000

0.00

37,706.000

GAL 

3.00000

0165 *Drilled Caisson (48 Inch) 24.000

0.000

503-00048  
 

19,800.0024.000

0.00

24.000

LF  

825.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Caisson (54 Inch) 53.000

0.000

503-00054  
 

47,700.0053.000

0.00

53.000

LF  

900.00000

0175 *Guardrail Type 3 (6-3 Post Spacing) 300.000

0.000

606-00301  
 

8,250.00300.000

0.00

300.000

LF  

27.50000

0180 *Guardrail Type 7 (Special) 244.000

0.000

606-00705  
 

61,000.00244.000

0.00

244.000

LF  

250.00000

0185 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,000.001.000

0.00

1.000

EACH

3,000.00000

0190 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.00000

0195 Place Asphalt Millings 0.000

0.000

608-01550  
 

0.000.000

0.00

0.000

SY  

40.00000

0200 *Delineator (Type I) 1.000

0.000

612-00001  
 

90.001.000

0.00

1.000

EACH

90.00000

0205 *Delineator (Type II) 2.000

0.000

612-00002  
 

180.002.000

0.00

2.000

EACH

90.00000

0210 *Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

0.000

EACH

100.00000

0215 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

0.000

LF  

16.00000

0220 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

35.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

40.00000

0230 *Sign Panel (Class III) 1,157.000

0.000

614-00013  
 

34,710.001,157.000

0.00

1,157.000

SF  

30.00000

0235 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

0.000

EACH

550.00000

0240 *Butterfly Structure 1.000

0.000

614-30110  
 

40,000.001.000

0.00

1.000

EACH

40,000.00000

0240 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00DOL 

17,800.00000

0240 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00DOL 

2,200.00000

0245 *Monotube Overhead Sign Bridge (24 Inch Diameter) 1.000

0.000

614-42400  
 

99,600.001.000

0.00

1.000

EACH

99,600.00000

0245 MATERIAL ALLOWANCE Overhead Sign Str 0.000

0.000

0.000.000

0.00DOL 

49,400.00000

0245 MATERIAL ALLOWANCE High Strength  Bolts 0.000

0.000

0.000.000

0.00DOL 

4,100.00000

0250 *Construction Surveying (Hourly) 23.000

0.000

625-00001  
 

4,600.0023.000

0.00

23.000

HOUR

200.00000

0255 *Mobilization 1.000

0.000

626-00000  
 

769,000.001.000

0.00

1.000

L S 

769,000.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0265 *Modified Epoxy Pavement Marking 378.000

0.000

627-00008  
 

32,508.00378.000

0.00

378.000

GAL 

86.00000

0270 *Pavement Marking Paint (High Build) 2,578.000

0.000

627-00013  
 

108,276.002,578.000

0.00

2,578.000

GAL 

42.00000

0275 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 35,634.000

0.000

627-01010  
 

498,876.0035,634.000

0.00

35,634.000

SF  

14.00000

0280 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

33.00000

0285 *Uniformed Traffic Control Coordination 39.000

0.000

630-00015  
 

4,095.0039.000

0.00

39.000

HOUR

105.00000

0290 *Barricade (Type 3 M-A) (Temporary) 6.000

0.000

630-80335  
 

750.006.000

0.00

6.000

EACH

125.00000

0295 *Construction Traffic Sign (Panel Size A) 134.000

0.000

630-80341  
 

16,750.00134.000

0.00

134.000

EACH

125.00000

0300 *Construction Traffic Sign (Panel Size B) 188.000

0.000

630-80342  
 

23,500.00188.000

0.00

188.000

EACH

125.00000

0305 *Construction Traffic Sign (Panel Size C) 45.000

0.000

630-80343  
 

5,625.0045.000

0.00

45.000

EACH

125.00000

0310 *Vertical Panel 220.000

0.000

630-80350  
 

11,000.00220.000

0.00

220.000

EACH

50.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 *Portable Message Sign Panel 5.000

0.000

630-80355  
 

60,000.005.000

0.00

5.000

EACH

12,000.00000

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

13.000

0.000

630-80358  
 

29,250.0013.000

0.00

13.000

EACH

2,250.00000

0325 *Drum Channelizing Device 47.000

0.000

630-80360  
 

2,350.0047.000

0.00

47.000

EACH

50.00000

0330 *Concrete Barrier (Temporary) 756.000

0.000

630-80370  
 

68,040.00756.000

0.00

756.000

LF  

90.00000

0335 *Traffic Cone 730.000

0.000

630-80380  
 

7,300.00730.000

0.00

730.000

EACH

10.00000

0340 *Mobile Attenuator 264.000

0.000

630-85041  
 

178,200.00264.000

0.00

264.000

DAY 

675.00000

0345 Night Work Lighting 1.000

0.000

632-00000  
 

55,000.001.000

0.00

1.000

L S 

55,000.00000

0350 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0355 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0360 F/A Fuel Cost Adjustment 51,523.010

0.000

700-70016  
 

51,523.0151,523.010

0.00

51,523.010

F A 

1.00000

0365 F/A Roadway Smoothness Incentive 202,697.340

0.000

700-70018  
 

202,697.34202,697.340

0.00

202,697.340

F A 

1.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0370 F/A Asphalt Cement Cost Adjustment 268,018.700

0.000

700-70019  
 

268,018.70268,018.700

0.00

268,018.700

F A 

1.00000

0375 F/A On-The-Job Trainee 676.000

0.000

700-70023  
 

676.00676.000

0.00

676.000

F A 

1.00000

0380 F/A Quality Incentive Payment 143,980.330

0.000

700-70025  
 

143,980.33143,980.330

0.00

143,980.330

F A 

1.00000

0385 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

0.000

F A 

1.00000

0390 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0695 Uniformed Traf Ctrl 271.000

0.000

630-00003  
 

31,165.00271.000

0.00

271.000

HOUR

115.00000

0700 Emerg Pothole Rep 12.210

0.000

403-00800  
 

9,584.8512.210

0.00

12.210

TON 

785.00000

0705 Added Item (Dollar)/ Price Reduction - Working Time 
Violation.

-450.000

0.000

900-00006  
 

-450.00-450.000

0.00

-450.000

DOL 

1.00000

0710 Added Item (OJT Damages) -8,305.000

0.000

900-00028  
 

-8,305.00-8,305.000

0.00

-8,305.000

HOUR

1.00000

0750 Impact Atten (Temp) 2.000

0.000

630-85010  
 

19,400.002.000

0.00

2.000

EACH

9,700.00000

3055 Rebuild Port of Present Str (Median Barrier) 81.000

0.000

210-00530  
 

27,158.4981.000

0.00

81.000

SF  

335.29000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

3085 Added Item (Dollar)/ Price reduction Compressive 
Strength Median Barrier

-1.000

0.000

900-00006  
 

-1,220.00-1.000

0.00

-1.000

DOL 

1,220.00000

CAT 10,974,102.350.0010,974,102.35CURRENT AMT0200 $ $ $

CAT NO0201 ROADX 

1005 Uncl Excav (CIP) 4,330.000

0.000

203-00010  
 

171,035.004,330.000

0.00

4,330.000

CY  

39.50000

1010 Res CCTV Pole 1.000

0.000

210-00475  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

1015 Res Sign Panel 1.000

0.000

210-00815  
 

400.001.000

0.00

1.000

EACH

400.00000

1020 Res Pedestal Pole 1.000

0.000

210-00858  
 

2,700.001.000

0.00

1.000

EACH

2,700.00000

1025 Res Surface Cond Analyser 0.000

0.000

210-00875  
 

0.000.000

0.00

0.000

EACH

11,500.00000

1030 Seeding (Native) 3.100

0.000

212-00006  
 

8,370.003.100

0.00

3.100

ACRE

2,700.00000

1035 Soil Conditioning 3.100

0.000

212-00032  
 

20,150.003.100

0.00

3.100

ACRE

6,500.00000

1040 Mulching (Weed Free Straw) 3.100

0.000

213-00004  
 

6,200.003.100

0.00

3.100

ACRE

2,000.00000

1045 Mulch Tackifier 310.000

0.000

213-00061  
 

3,100.00310.000

0.00

310.000

LB  

10.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

1050 ABC (CL 6) 578.000

0.000

304-06007  
 

38,292.50578.000

0.00

578.000

CY  

66.25000

1055 HMA (Patching) (Asph) 1,108.620

0.000

403-00720  
 

238,353.301,108.620

0.00

1,108.620

TON 

215.00000

1060 Gdrail Ty 3 (6-3) 987.000

0.000

606-00301  
 

31,662.96987.000

0.00

987.000

LF  

32.08000

1070 End Anchor Ty 3D 2.000

0.000

606-01340  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000

1075 Transition Ty 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

3,000.00000

1080 Transition Ty 3H 1.000

0.000

606-01380  
 

1,900.001.000

0.00

1.000

EACH

1,900.00000

1085 End Anchor (Nonflared) 3.000

0.000

606-02003  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

1090 Mobilization 1.000

0.000

626-00000  
 

45,825.001.000

0.00

1.000

L S 

45,825.00000

1095 Survey Monument (Ty 1) 1.000

0.000

629-01001  
 

565.001.000

0.00

1.000

EACH

565.00000

2005 Traf Ctrl Mgmt 5.000

0.000

630-00012  
 

7,075.005.000

0.00

5.000

DAY 

1,415.00000

2010 Traf Ctrl Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

0.000

DAY 

110.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

2035 Impact Atten (Temp) 2.000

0.000

630-85010  
 

30,000.002.000

0.00

2.000

EACH

15,000.00000

2040 Added Item (Lump Sum)/ Removal and Replacement of 
Concrete Pavement (Special)

1.000

0.000

900-00014  
 

4,500.001.000

0.00

1.000

L S 

4,500.00000

2045 Topsoil 450.000

0.000

207-00205  
 

23,400.00450.000

0.00

450.000

CY  

52.00000

2050 Rem Asphalt Mat (Planing) 1,385.000

0.000

202-00240  
 

3,490.201,385.000

0.00

1,385.000

SY  

2.52000

2055 Rem Gdrail Ty 7 11.000

0.000

202-01170  
 

1,100.0011.000

0.00

11.000

LF  

100.00000

2060 Rem End Anchorage 3.000

0.000

202-01300  
 

675.003.000

0.00

3.000

EACH

225.00000

2065 Potholing 29.000

0.000

203-01597  
 

5,365.0029.000

0.00

29.000

HOUR

185.00000

2070 Erosion Log Type 1 (12 In) 52.000

0.000

208-00002  
 

247.0052.000

0.00

52.000

LF  

4.75000

2075 Silt Fence 2,540.000

0.000

208-00020  
 

5,080.002,540.000

0.00

2,540.000

LF  

2.00000

2080 Pre-fab Conc Washout Str 0.000

0.000

208-00046  
 

0.000.000

0.00

0.000

EACH

900.00000

2085 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,250.001.000

0.00

1.000

EACH

2,250.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

2090 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

130.002.000

0.00

2.000

HOUR

65.00000

2095 Removal and Disposal of Sediment (Equip) 2.000

0.000

208-00105  
 

220.002.000

0.00

2.000

HOUR

110.00000

3000 Sweeping (Sediment Removal) 10.000

0.000

208-00106  
 

1,500.0010.000

0.00

10.000

HOUR

150.00000

3005 Rem Trash 5.000

0.000

208-00107  
 

750.005.000

0.00

5.000

HOUR

150.00000

3010 Erosion Control Management 19.000

0.000

208-00207  
 

6,175.0019.000

0.00

19.000

DAY 

325.00000

3015 Soil Reten Blanket (S-C)(PhotoD Cl 1) s 1) 0.000

0.000

216-00101  
 

0.000.000

0.00

0.000

SY  

5.50000

3020 SMA (Fibers)(Asph) 258.040

0.000

403-09221  
 

25,094.39258.040

0.00

258.040

TON 

97.25000

3025 Emul Asph (SS) 589.000

0.000

411-10255  
 

1,767.00589.000

0.00

589.000

GAL 

3.00000

3030 Delin (Ty I) 41.000

0.000

612-00001  
 

3,690.0041.000

0.00

41.000

EACH

90.00000

3035 Delin (Ty II) 2.000

0.000

612-00002  
 

180.002.000

0.00

2.000

EACH

90.00000

3040 Const Surveying (Hour) 46.000

0.000

625-00001  
 

9,200.0046.000

0.00

46.000

HOUR

200.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0201 ROADX 

3045 Conc Barrier (Temp) 1,284.000

0.000

630-80370  
 

115,560.001,284.000

0.00

1,284.000

LF  

90.00000

3050 Delin (Ty III) 4.000

0.000

612-00003  
 

400.004.000

0.00

4.000

EACH

100.00000

3065 Added Item (Lump Sum)/ Removal of Type 3G and Reset of
Non-Flared End Anchor

1.000

0.000

900-00014  
 

2,560.001.000

0.00

1.000

L S 

2,560.00000

3070 Rem of Pull Box 1.000

0.000

202-00827  
 

450.001.000

0.00

1.000

EACH

450.00000

3075 Transition Ty 3G 2.000

0.000

606-01370  
 

7,200.002.000

0.00

2.000

EACH

3,600.00000

3080 Type Two Pull Box 2.000

0.000

613-07002  
 

2,200.002.000

0.00

2.000

EACH

1,100.00000

CAT 845,312.350.00845,312.35CURRENT AMT0201 $ $ $

CAT NO0300 F-17-CO 

0400 *Removal of Asphalt Mat (Planing) 4,419.000

0.000

202-00240  
 

11,135.884,419.000

0.00

4,419.000

SY  

2.52000

0405 *Removal of Expansion Device 182.000

0.000

202-00504  
 

41,860.00182.000

0.00

182.000

LF  

230.00000

0410 *Removal of Fence 206.000

0.000

202-01000  
 

1,030.00206.000

0.00

206.000

LF  

5.00000

0415 *Removal of Guardrail Type 7 15.000

0.000

202-01170  
 

1,500.0015.000

0.00

15.000

LF  

100.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0300 F-17-CO 

0420 *Clean Inlet 4.000

0.000

202-04010  
 

720.004.000

0.00

4.000

EACH

180.00000

0425 *Rebuild Portions of Present Structure 12.000

0.000

210-00530  
 

10,800.0012.000

0.00

12.000

SF  

900.00000

0430 Stone Matrix Asphalt (Fibers)(Asphalt) 554.770

0.000

403-09221  
 

53,951.38554.770

0.00

554.770

TON 

97.25000

0435 Emulsified Asphalt (Slow-Setting) 234.000

0.000

411-10255  
 

702.00234.000

0.00

234.000

GAL 

3.00000

0440 *Sawing and Sealing Bridge Joint 706.000

0.000

518-03000  
 

16,944.00706.000

0.00

706.000

LF  

24.00000

0445 *Concrete (Patching) 11.700

0.000

601-06100  
 

28,080.0011.700

0.00

11.700

CY  

2,400.00000

0450 *Reinforcing Steel (Epoxy Coated) 679.000

0.000

602-00020  
 

2,037.00679.000

0.00

679.000

LB  

3.00000

0455 *Guardrail (Special) 15.000

0.000

606-00900  
 

3,600.0015.000

0.00

15.000

LF  

240.00000

0460 *Fence Chain Link (Special) (36 Inch) 206.000

0.000

607-53137  
 

8,240.00206.000

0.00

206.000

LF  

40.00000

0805 Rem Asphalt Mat (Planing)(Special) 233.000

0.000

202-00246  
 

2,330.00233.000

0.00

233.000

SY  

10.00000

0810 Rem Port Present Str (2) 24.000

0.000

202-00453  
 

10,320.0024.000

0.00

24.000

SY  

430.00000



CONTID: C20885         COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0300 F-17-CO 

0815 Rem Port Present Str (3) 10.000

0.000

202-00460  
 

8,500.0010.000

0.00

10.000

SY  

850.00000

0820 Waterproofing (Membrane) 233.000

0.000

515-00120  
 

5,825.00233.000

0.00

233.000

SY  

25.00000

0830 Galvanic Anodes 83.000

0.000

601-51005  
 

2,656.0083.000

0.00

83.000

EACH

32.00000

0835 Reinf Steel 191.000

0.000

602-00000  
 

573.00191.000

0.00

191.000

LB  

3.00000

CAT 210,804.260.00210,804.26CURRENT AMT0300 $ $ $

CAT NO0301 F-17-DE 

0465 *Removal of Asphalt Mat (Planing) 3,371.000

0.000

202-00240  
 

8,494.923,371.000

0.00

3,371.000

SY  

2.52000

0470 *Removal of Median Barrier 217.000

0.000

202-01180  
 

23,436.00217.000

0.00

217.000

LF  

108.00000

0475 *Clean Inlet 2.000

0.000

202-04010  
 

360.002.000

0.00

2.000

EACH

180.00000

0480 Stone Matrix Asphalt (Fibers)(Asphalt) 465.130

0.000

403-09221  
 

45,233.89465.130

0.00

465.130

TON 

97.25000

0485 Emulsified Asphalt (Slow-Setting) 450.000

0.000

411-10255  
 

1,350.00450.000

0.00

450.000

GAL 

3.00000

0490 *Sawing and Sealing Bridge Joint 693.000

0.000

518-03000  
 

16,632.00693.000

0.00

693.000

LF  

24.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0301 F-17-DE 

0495 *Guardrail Type 7 (Special) 217.000

0.000

606-00705  
 

54,250.00217.000

0.00

217.000

LF  

250.00000

CAT 149,756.810.00149,756.81CURRENT AMT0301 $ $ $

CAT NO0302 F-17-IV 

0500 *Removal of Asphalt Mat (Planing) 4,662.000

0.000

202-00240  
 

11,748.244,662.000

0.00

4,662.000

SY  

2.52000

0505 *Removal of Expansion Device 0.000

0.000

202-00504  
 

0.000.000

0.00

0.000

LF  

230.00000

0510 *Removal of Guardrail Type 7 5.000

0.000

202-01170  
 

500.005.000

0.00

5.000

LF  

100.00000

0515 *Clean Inlet 4.000

0.000

202-04010  
 

720.004.000

0.00

4.000

EACH

180.00000

0520 *Rebuild Portions of Present Structure 10.000

0.000

210-00530  
 

9,000.0010.000

0.00

10.000

SF  

900.00000

0525 Stone Matrix Asphalt (Fibers)(Asphalt) 572.900

0.000

403-09221  
 

55,714.53572.900

0.00

572.900

TON 

97.25000

0530 Emulsified Asphalt (Slow-Setting) 476.000

0.000

411-10255  
 

1,428.00476.000

0.00

476.000

GAL 

3.00000

0535 *Sawing and Sealing Bridge Joint 692.000

0.000

518-03000  
 

16,608.00692.000

0.00

692.000

LF  

24.00000

0540 *Concrete (Patching) 0.000

0.000

601-06100  
 

0.000.000

0.00

0.000

CY  

2,400.00000
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PCN: 20885-BID    ESTIMATE RUN 06/18/2019

PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0302 F-17-IV 

0545 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.00000

0550 *Guardrail (Special) 5.000

0.000

606-00900  
 

1,200.005.000

0.00

5.000

LF  

240.00000

CAT 96,918.770.0096,918.77CURRENT AMT0302 $ $ $

CAT NO0303 F-17-DK 

0555 *Removal of Asphalt Mat (Planing) 1,809.000

0.000

202-00240  
 

4,558.681,809.000

0.00

1,809.000

SY  

2.52000

0560 *Removal of Asphalt Mat (Planing) (Special) 1,992.000

0.000

202-00246  
 

19,920.001,992.000

0.00

1,992.000

SY  

10.00000

0565 *Removal of Portions of Present Structure (Class 2) 185.000

0.000

202-00453  
 

79,550.00185.000

0.00

185.000

SY  

430.00000

0570 *Removal of Portions of Present Structure (Class 3) 22.000

0.000

202-00460  
 

18,700.0022.000

0.00

22.000

SY  

850.00000

0575 *Clean Inlet 5.000

0.000

202-04010  
 

900.005.000

0.00

5.000

EACH

180.00000

0580 *Structure Backfill (Flow-Fill) 14.000

0.000

206-00065  
 

10,500.0014.000

0.00

14.000

CY  

750.00000

0585 *Rebuild Portions of Present Structure 1.000

0.000

210-00510  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0590 *Stone Matrix Asphalt (Fibers)(Asphalt) 918.630

0.000

403-09221  
 

89,336.77918.630

0.00

918.630

TON 

97.25000
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PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0303 F-17-DK 

0595 Emulsified Asphalt (Slow-Setting) 238.000

0.000

411-10255  
 

714.00238.000

0.00

238.000

GAL 

3.00000

0600 *Waterproofing (Membrane) 1,531.000

0.000

515-00120  
 

38,275.001,531.000

0.00

1,531.000

SY  

25.00000

0605 *Sawing and Sealing Bridge Joint 606.000

0.000

518-03000  
 

14,544.00606.000

0.00

606.000

LF  

24.00000

0610 *Concrete (Patching) 18.900

0.000

601-06100  
 

45,360.0018.900

0.00

18.900

CY  

2,400.00000

0615 *Galvanic Anodes 578.000

0.000

601-51005  
 

18,496.00578.000

0.00

578.000

EACH

32.00000

0620 *Reinforcing Steel 238.000

0.000

602-00000  
 

714.00238.000

0.00

238.000

LB  

3.00000

0625 Curb Type 6 (Section M) 70.000

0.000

609-60011  
 

4,200.0070.000

0.00

70.000

LF  

60.00000

CAT 355,268.450.00355,268.45CURRENT AMT0303 $ $ $

CAT NO0304 F-17-JU/JV 

0630 *Removal of Asphalt Mat (Planing) 3,058.000

0.000

202-00240  
 

7,706.163,058.000

0.00

3,058.000

SY  

2.52000

0635 *Removal of Expansion Device 306.000

0.000

202-00504  
 

70,380.00306.000

0.00

306.000

LF  

230.00000

0640 *Removal of Guardrail Type 4 10.000

0.000

202-01140  
 

1,700.0010.000

0.00

10.000

LF  

170.00000
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PROJECT: NHPP0252-447                  ESTIMATE NO: 0012

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:34:54

CUMULATIVE
AMOUNT

CAT NO0304 F-17-JU/JV 

0645 *Clean Inlet 2.000

0.000

202-04010  
 

360.002.000

0.00

2.000

EACH

180.00000

0650 Stone Matrix Asphalt (Fibers)(Asphalt) 369.210

0.000

403-09221  
 

35,905.67369.210

0.00

369.210

TON 

97.25000

0655 Emulsified Asphalt (Slow-Setting) 232.000

0.000

411-10255  
 

696.00232.000

0.00

232.000

GAL 

3.00000

0660 *Sawing and Sealing Bridge Joint 596.000

0.000

518-03000  
 

14,304.00596.000

0.00

596.000

LF  

24.00000

0665 *Concrete (Patching) 24.700

0.000

601-06100  
 

59,280.0024.700

0.00

24.700

CY  

2,400.00000

0670 *Reinforcing Steel (Epoxy Coated) 1,553.000

0.000

602-00020  
 

4,659.001,553.000

0.00

1,553.000

LB  

3.00000

0675 *Guardrail (Special) 10.000

0.000

606-00900  
 

2,400.0010.000

0.00

10.000

LF  

240.00000

CAT 197,390.830.00197,390.83CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0680 Field Office (Class 2) 1.000

0.000

620-00002  
 

70,000.001.000

0.00

1.000

EACH

70,000.00000

0685 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

50,000.001.000

0.00

1.000

EACH

50,000.00000

0690 Sanitary Facility 1.000

0.000

620-00020  
 

2,500.001.000

0.00

1.000

EACH

2,500.00000

CAT 122,500.000.00122,500.00CURRENT AMT0400 $ $ $

$12,952,053.820.00$12,952,053.82$CURRENT AMTPROJECT TOTAL


